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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year restoration program for an
installation.  The plan will define Installation Restoration Program (IRP) requirements and propose a compre-
hensive approach and associated costs to conduct future investigations and remedial actions at each Operable
Unit (OU) at the installation and other areas of concern.

In order to facilitate successful program coordination between the IRP manager, U.S. Army Environmental Center
(USAEC), executing agencies, regulatory agencies, and the public, Joliet Army Ammunition Plant generates an
annual IAP. The IAP is used to track requirements, schedules and budgets for the Joliet AAP restoration program.

All site-specific funding and schedule information has been prepared based upon current program requirements
and is, therefore, subject to change. Current project funding projections indicate that all cleanup actions will be
implemented or completed at Joliet AAP by the end of 2009.

The following agencies contributed to the formulation and completion of this 2004 Installation Action
Plan for Joliet AAP during a planning workshop held on 12 August, 2003:

Engineering and Environment, Inc.

Illinois EPA

Joliet AAP

Joliet AAP RAB

MWH

USDA-FS

USACE - Louisville District

Statement of Purpose

Joliet AAP 2004 Installation Action Plan
Statement of Purpose
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Acronyms & Abbreviations
PA Preliminary Assessment
PCB Polychlorinated Biphenyls
POL Petroleum, Oil and Lubricants
POM Program Objective Memorandum
PP Proposed Plan
ppb Parts Per Billion
ppm Parts Per Million
PRG Preliminary Remediation Goals
PVC Polyvinyl chloride
PY Prior Year
RA Remedial Action
RA(C) Remedial Action - Construction 
RA(O) Remedial Action - Operation
RAB Restoration Advisory Board
RC Response Complete
RCRA Resource Conservation and Recovery Act
RD Remedial Design
RDX type of explosive
REM Removal
RI Remedial Investigation
ROD Record of Decision
RRSE Relative Risk Site Evaluation
S&A Supervision and Administration
S&R  Supervision and Review
SI Site Inspection
SRU Soil Remediation Unit
SVOC Semi-Volatile Organic Compounds
SWMU Solid Waste Management Unit
Tetryl Trinitrophenylmethylnitramine
TNT Trinitrotoluene
TPH Total Petroleum Hydrocarbons
TRC Technical Review Committee
USACE United States Army Corps of Engineers

USACHPPM
United States Army Center for Health 
Promotion and Preventive Medicine

USAEC United States Army Environmental Center

USAEHA
United States Army Environmental Hygiene 
Agency (currently named USAEC)

USATHAMA
United States Army Toxic and Hazardous 
Materials Agency 

USDA United States Department of Agriculture
UST Underground Storage Tank
VA Department of Veteran Affairs
VOC Volatile Organic Compounds
WCLF Will County Landfill

ACSIM
Assistant Chief of Staff for Installation 
Management

AEDBR Army Environmental Database - Restoration
AMCCOM Army Munitions and Chemical Command
AOC Area of Concern
AST  Aboveground Storage Tank

CERCLA
Comprehensive Environmental Response, 
Compensation and Liability Act of 1980

COE Corps of Engineers
CTC Cost to complete
cy cubic yards
CY Calendar Year
D&M Dames & Moore
DA Department of the Army
DD Decision Document
DERA Defense Environmental Restoration Account
DERP Defense Environmental Restoration Program
DNT Dinitrotoluene
DOA Department of the Army
DOD Department of Defense

DSERTS
Defense Site Environmental Restoration 
Tracking System

ECM Earth-covered Storage Magazines
EPA United States Environmental Protection Agency

ER,A
Environmental Restoration, Army                       
(formerly called DERA)

FS Feasibility Study
FY Fiscal Year
GMZ Groundwater Management Zone
GRU Groundwater Remediation Unit
GW Groundwater
HRS Hazard Ranking Score
IAG Interagency Agreement
IAP Installation Action Plan
IL Illinois
IRA Interim Remedial Action
IRP Installation Restoration Program
JAAP Joliet Army Ammunition Plant
JOAAP Joliet Army Ammunition Plant
LAP Load and Pack
LTM Long Term Monitoring
LTO Long Term Operation
Mfg Manufacturing
NCP National Contingency Plan
NE  Not Evaluated
NFA No Further Action
NPL National Priorities List
OU Operable Unit



Summary
STATUS:

TOTAL # OF AEDBR SITES:
ACTIVE ER,A SITES:

RIP with LTM:
RESPONSE COMPLETE SITES:

DIFFERENT SITE TYPES:

CONTAMINANTS OF CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

RA FIVE YEAR REVIEW:

CURRENT IRP PHASES:

PROJECTED IRP PHASES:

IDENTIFIED POSSIBLE
REM/IRA/RA:

DURATION:

Joliet AAP has been on the NPL since 22 July 1987   (2 Sites)
HRS Value: Mfg Area - 32.08, LAP Area - 35.23

54
20
 1
33

14 Spill Sites 1 Unexploded Munitions 6 Burn Areas
8 Storage Areas 6 Landfills 1 Firing Range
2 Maintenance Yards 2 Waste Treatment Plants 1 Surface Disposal
1 Industrial Discharge 2 Contaminated Buildings
1 Contaminated Groundwater
2 Contaminated Sediments 5  Disposal Pits/Dry Well
2 Surface Impoundments/Lagoon

Explosives, Metals

Soil, Groundwater

RA - Group 70 Motor Pool (L6) 1997
IRA - Ash Pile Caps Repairs (M1&M9) 1999
RA - Tetryl Production Area (M5) 2000
RA - Red Water Area (M7) 2001
RA - Test Site (L11) 2002
RA - Group 6 (L16) 2002
(For a full list of past REM/IRA/RAs, see the REM/IRA/RAs Section)

RA five-year review ROD planned for June 2004. An installation-wide five-year
review will be conducted in FY04, FY09 and FY14.

FS at 11 sites RA at 3 sites
RA(O) at 1 site LTM at 1 site

RD at 14 sites RA at 16 sites
RA(O) at 1 site LTM at 6 sites

JAAP-001, 002, 003, 004, 006, 009, 011, 012, 013, 0L1, 0L2, 0L3, 0L4, 0L5,
0L7, 0L8, 0L9, L10, L14, L16, L23

Year of IRP Inception: 1978
Year of IRP Completion Excluding LTM: 2009
Year of IRP Completion Including LTM: 2032

  Joliet AAP 2004 Installation Action Plan
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Installation Description

SITE DESCRIPTION:

COMMAND
ORGANIZATION:

IRP EXECUTING
AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY
STATUS:

MAJOR CHANGES TO IAP
FROM PREVIOUS YEAR

(2003):

Joliet Army Ammunition Plant (JOAAP) is located in northeastern Illinois,
approximately 60 miles southwest of Chicago and 10 miles south of Joliet in
Will County.  Nearby communities include Channahon to the northwest,
Elwood to the north, Manhattan to the northeast, Symerton to the southeast,
and Wilmington to the south.  The installation, which is divided by IL Route 53,
occupied a total of 23,544 acres, approx. 37 square miles. Current acreage
under Department of Army control is approximately 4,783.

ACSIM (Assistant Chief of Staff for Installation Management)
Region: North East
Installation: Joliet Army Ammunition Plant

Investigation Phase: U.S. Army Environmental Center
Action Phase: U.S. Army Corps of Engineers, Louisville District

Federal: U.S. Environmental Protection Agency, Region V
State: Illinois Environmental Protection Agency, Bureau of Land

• NPL; Mfg Area Jul 1987, LAP Mar 1989
• Record of Decision signed; Nov 1998
• Federal Facility Agreement; Jun 1989
• Technical Review Committee; Jul 1988
• Restoration Advisory Board; Dec 1995
• Projected date of removal from NPL; 2015

• Completed Remedial Actions at JAAP-L11 and L16.
• Excavated 40K tons of explosives-contaminated soil at JAAP-006.
• Bio-remediated 36K tons of explosives-contaminated soil.
• Transferred 106 acres to State of Illinois.



JOAAP is an U.S. Army-owned industrial facility that is currently excess. In 1999, Alliant
Techsystems, Inc. completed producing ammunition on a limited basis, under a facility-use con-
tract for part of the Load, Assemble and Pack (LAP) area. The Manufacturing (Mfg) Area is
completely inactive.

JOAAP was constructed in the early 1940s. It originally consisted of the Kankakee Ordnance
Works and the Elwood Ordnance Plant and is located in southwestern Will County, Illinois. The
installation originally encompassed approximately 36,000 acres that are divided by IL Route 53.
Approximately 13,000 acres were excessed and disposed in the early 1960s. The eastern side of
the plant was used to load, assemble and pack bombs, shells, mines, and supplementary charges,
and was known as the LAP Area. The western side of the plant, known as the Mfg Area, was
equipped to produce explosives such as trinitrotoluene (TNT), dinitrotoluene (DNT),
trinitrophenylmethylnitramine (tetryl) and constituent chemicals. In the past, production output at
JOAAP varied as the demand for munitions fluctuated. The plant was used extensively during
World War II. Production was re-activated in support of the conflicts in Korea and Viet Nam. No
production has occurred since 1977. During times of inactivity, many areas and facilities were
leased out for commercial operations.

In accordance with the Illinois Land Conservation Act of 1995, P.L. 104-106, Div. B, Title 2901-
2932, Feb 10, 1996, the Army will transfer JOAAP land to various Federal, local and state
jurisdictions. Approximately 982 acres was transferred to the Department of Veterans Affairs
(VA) to establish a Veterans Cemetery (1997); 455 acres was transferred to Will County, Illinois
to establish the Will County Landfill (WCLF) (2002). Approximately 19,100 acres will be trans-
ferred to the U.S. Department of Agriculture (USDA) for establishing the Midewin National
Tallgrass Prairie.  To date, 15,080 acres have been conveyed to USDA. Approximately 3,000
acres will be transferred to the State of Illinois to establish two industrial parks. To date, transfer-
ence of 2,400 acres to the State of Illinois has been completed.

Installation Description

CURRENT
STATUS:

HISTORY &
MISSION:

PROPERTY
TRANSFER:

  Joliet AAP 2004 Installation Action Plan
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OVERVIEW

Contamination Assessment

The main concerns of the IRP have been contamination of soils and groundwater by explosives and metals. There
has been no migration of contamination off-post. Contaminants at the installation include waste products from the
production of sulfuric and nitric acids, sodium sulfite, TNT, DNT, tetryl, RDX, metals, volatile organic compounds
(VOCs), semi-volatile organic compounds (SVOCs), and polychlorinated biphenyls (PCBs).

The goal of the overall cleanup activities at JOAAP is to eliminate or reduce the levels of contaminants to concen-
trations that are protective to human health and the environment, such that no unacceptable health effects or eco-
logical impacts will result from future uses of the JOAAP property.

It is generally agreed that the JOAAP IRP began at the time of the Installation Assessment of Joliet Army Ammu-
nition Plant (a records search conducted in 1978) to identify past contamination and to assess the potential for
contaminant migration beyond the installation boundary, if any.

The Mfg Area was placed on the National Priorities List (NPL) in July 1987 with a Hazard Ranking Score (HRS)
of 32.08. The LAP Area was placed on the NPL in March 1989 with a HRS of 35.23. The Army, EPA Region V,
and Illinois EPA signed a Federal Facility Agreement in June 1989.

Of the 53 sites originally identified for study in the early investigations, 27 were recommended for remedial action in
the Feasibility Study (FS) completed in late 1997. The other 26 were found to meet the requirements that allowed
them to be recommended for no further action. Currently, 20 sites are active in the cleanup program, three sites
have Remedy in Place (RIP) with Long Term Monitoring (LTM), and four sites are Response Complete (RC).

The Record of Decision (ROD) was finalized in November 1998 except for certain soil issues on USDA land. The
ROD specifies remedial activities such as bioremediation, waste removal, source removal, and capping for contami-
nated soils. The ROD specified natural attenuation with institutional controls for groundwater because some con-
taminant concentrations exceed safe levels.

The current focus of the IRP is completing remedial action at sites for which final cleanup goals have been estab-
lished. A subsequent Final ROD is planned to address the interim USDA soil component. All other decisions within
this document are considered final.

Based upon concerns raised by USDA and other stakeholders, the Army, EPA and Illinois EPA agreed in 1998, to
reevaluate the risk to human and ecological receptors. Multi-agency work groups were formed in 1999 to evaluate
these risks, and recommended preliminary remediation goals in 2000.  These goals are being evaluated by a multi-
agency management group. Appropriate final remedial actions for USDA soils will be developed, evaluated and
selected in accordance with the NCP. This process is expected to be completed in late FY03. Very careful selection
of appropriate final goals is critical because of the significant impacts they may have on final program schedule and
costs.
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Contamination Assessment

PREVIOUS STUDIES

Previous Studies continued next page

1978
• Installation Assessment; USATHAMA, SEP 78

1982
• Installation Restoration Survey; Donahue and Assoc., Inc., NOV 82

1983
• JAAP Phase II Technical Report: TNT Ditch Complex, Red Water Area, Explosive Burning Grounds, Group 61;

Donahue and Assoc., Inc., AUG 83
• JAAP Phase II: Technical Report, Excessing Parcels; Donahue and Assoc., Inc., AUG 83

1985
• JAAP Red Water Lagoon Sampling and Analysis, Remedial Action; Donahue and Assoc., Inc., OCT 85

1986
• Midwest Site Confirmatory Survey, Sampling Report, Round 1; Dames and Moore, AUG 86
• Midwest Site Confirmatory Survey, Sampling Report, Round 2; Dames and Moore, SEP 86
• Midwest Site Confirmatory Survey Assessment Report; Dames and Moore, NOV 86

1989
• Assessment Report, PCB Spill Area, Group 70, LAP Area, JAAP; Dames and Moore, FEB 89

1990
• Phase I Results Report, Remedial Investigation, Manufacturing Area; Dames and Moore, SEP 90

1993
• Phase II Remedial Investigation Report, Manufacturing Area; Dames and Moore, MAY 93
• Phase I Remedial Investigation Results Report, LAP Area; Dames and Moore, JUL 93

1994
• Baseline Risk Assessment (Final), RI/FS, Manufacturing Area; Dames and Moore, MAR 94
• Health Risk Assessment for Consumption of Deer Muscle and Liver from JAAP, (Final); USAEHA, JUN 94
• Feasibility Study, Groundwater Operable Unit, Manufacturing Area; Dames and Moore, OCT 94
• Phase I Ecological Risk Assessment (Final); USAEHA, NOV 94
• Phase II Aquatic Ecological Risk Assessment (Draft); USAEHA, NOV 94
• Phase II Remedial Investigation (Final), LAP Area; Dames and Moore, NOV 94

1995
• Feasibility Study, Groundwater Operable Unit, LAP Area; Dames and Moore, JAN 95
• Baseline Risk Assessment (Final), RI/FS, LAP Area; Dames and Moore, FEB 95
• Waste Classification and Volume Estimates, LAP Area (Revised Draft); Dames and Moore, APR 95
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Contamination Assessment

PREVIOUS STUDIES, continued

1996
• JAAP Preliminary Remediation Goals; OHM Corp., APR 96
• Internal Draft Feasibility Studies (4) Dames and Moore, OHM Corp., OCT 96

1997
• Phase 2, Aquatic Ecological Risk Assessment: USACHPPM (Final), JAN 97
• Project Management Plan for the Environmental Removal Action, L6/Group 70, IT Corp., AUG 97
• Final Feasibility Study Report, LAP Area, Soil Operable Units and Groundwater Operable Units, Dames and

Moore, SEP 97
• Final Feasibility Study Report, Mfg Area, Soil Operable Units and Groundwater Operable Units, OHM Corp.,

SEP 97
• Proposed Plans for the Groundwater Operable Unit and the Soil Operable Unit for JOAAP, U.S. Army, DEC 97

1998
• Record of Decision, Soil and Groundwater Operable Units, Manufacturing and Load-Assembly-Package Areas,

ECG, NOV 98

1999
• Draft Final RD/RA Work Plan, Montgomery Watson, FEB 99
• Final RD/RA Work Plan for Groundwater and Soil, DEC 99

2000
• Prairie Worker and Ecological PRG Reports, SEP 2000

2001
• Draft Final PCB Sites RA Closure Report, SEP 01
• Draft Treated Soil Re-Use Plan, NOV 01

2002
• Draft Final Site M10 Closure Report, JAN 02

2003
• Draft Final Sites L11/L16 Closure Report, AUG 03
• Draft Final Site M7 Closure Report SEP 03
• Draft Focused Feasibility Study, OCT 2003
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SOUTHERN ASH PILE (M1)
JAAP-001

SITE DESCRIPTION

RRSE RATING: Low

CONTAMINANTS: Sulfate

MEDIA OF CONCERN:
Groundwater, Surface Water, Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, IRA

CURRENT IRP PHASE: RA

FUTURE IRP PHASE: RA, LTM
(JAAP-GWM)

STATUS

PROPOSED PLAN

The Southern Ash Pile site is encompassed within a fenced area of
approximately 50 acres, though the pile itself covers about eight acres.
This is in the southwestern corner of the Manufacturing Area. The pile
contains the solid residue from the incineration of red water and is
comprised primarily of inorganic salts, mostly sodium sulfate. The pile
was completed and initially capped in 1976. The cap has been repaired
twice due to settling which caused breaching of the cap. A flexible
membrane cap was installed in 1996, then replaced in 1999.

Both groundwater and surface water have been impacted by past
discharges. A Groundwater Management Zone (GMZ) has been
established and was revised in FY03.

This site is part of Soil Remediation Unit (SRU) 6 for landfills.

This site is intended to be transferred to USDA.

The cap will be maintained until the landfill contents (approximately 205K cy) are excavated and disposed at the WCLF or
other off-site disposal facility. Groundwater monitoring will continue in support of the selected remedy until remedial goals
are met. These costs are being funded under site JAAP-GWM.
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EXPLOSIVE BURNING GROUNDS (M2)
JAAP-002

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS: Explosives
(TNT)

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: FS
(Funded in FY03)

FUTURE IRP PHASE: RD, RA

STATUS

PROPOSED PLAN

The Burning Ground is a 25 acre site in the southwestern portion of
the Mfg. Area. TNT has been detected in soil, but not groundwater.

This is an interim ROD site and final remedial goals have not been
established.

This site is intended to be transferred to USDA.

The FS will be completed and final remedial goals will be developed.
The Final ROD is expected to be finalized in CY04.

Approximately 1.6K cy (based on interim PRGs) of explosives-
contaminated soil will be excavated and bioremediated. Funding for the
treatment will be allocated to the Bioremediation Facility located at JAAP-004 (M4).

Groundwater monitoring costs are being funded under site JAAP-GWM.



FLASHING GROUNDS (M3)
JAAP-003

PROPOSED PLAN

The Flashing Ground is six-acre fenced area, within a 60-acre
parcel located in the west-central portion of the Mfg. Area. It
was used primarily for the flash burning of equipment and
demolition of materials to remove explosive residues.

The site contains approximately 5,600cy of metals-contaminated
soil and 400cy of explosives-contaminated soil.

This is an interim ROD site and final remedial goals have not
been established.

This site is intended to be transferred to USDA.

Groundwater monitoring has been temporarily ceased pending
completion of the remedial action, since the results of four
groundwater sampling rounds were below remedial goals.

The FS will be completed and final remedial goals will be developed. The Final Rod is expected in CY04.

Approximately 6K cy (based on interim PRGs) of contaminated soil will be excavated and either bioremediated or disposed
in a hazardous waste landfill. Funding for the treatment of the explosives-contaminated soil will be allocated to the
Bioremediation Facility located at JAAP-004 (M4).

Groundwater monitoring costs (post-RA) are being funded under site JAAP-GWM.

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS: Explosives,
Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA

STATUS

Joliet AAP 2004 Installation Action Plan
Active Site Descriptions - Page 3
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LEAD AZIDE AREA (M4)
JAAP-004

PROPOSED PLAN

JAAP-004 is approximately 100 acres in the west-central portion
of the Mfg. Area. It was the site of lead azide explosives produc-
tion.  The buildings have been removed from the site. The lead
contamination exists in a former two acre pond.

The central bioremediation treatment facility was constructed in
1999 and is located on a 20 acre parcel of this site.

This is an interim ROD site and final remedial goals have not been
established.

This site is intended to be transferred to USDA.

The FS will be completed and final remedial goals will be developed. The Final ROD is expected in CY04.

Approximately 4,200 cy of lead-contaminated soil will be excavated, transported, and disposed of in a hazardous
waste landfill.

Explosives-contaminated soil at the following AEDBR sites will be treated under this site: JAAP-002, 003, 005, 006,
007, 0L1, 0L2, 0L3, 0L7, 0L8, 0L9, L10, L14, L16. Treatment costs for all explosives-contaminated soils (installa-
tion-wide) are allocated to this AEDBR site. Approximately 200,000 cy of contaminated soil is expected to be treated.

The Installation-Wide Five-Year Review in FY04 will be funded under this site. The Installation-Wide (GRU) Five-
Year Review in FY09 and FY14 and Groundwater monitoring costs (post-RA) will be funded under site JAAP-GWM.

SITE DESCRIPTION STATUS

RRSE RATING: High

CONTAMINANTS: Lead

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE: PA/SI,
RI

CURRENT IRP PHASE: FS, RA(O)

FUTURE IRP PHASE: RD, RA,
RA(O)
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M6 - TNT DITCH COMPLEX (M6)
JAAP-006

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS: Explosives

MEDIA OF CONCERN:
Groundwater, Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, IRA

CURRENT IRP PHASE: RA

FUTURE IRP PHASE: RC

STATUS

The TNT Ditch Complex is 275 acres in the north central part of the
Mfg. Area. It consists of ten “batch” and six “continuous” produc-
tion lines. It is part of SRU 1 (explosives in soil) and SRU 3 (explo-
sives and metals in soil).

Approximately 66 acres of this land were transferred to the State of
Illinois in July 2001.

A Groundwater Management Zone (GMZ) has been established.

A total of approximately 165K cy is planned to be excavated and
stockpiled for treatment at JAAP-004. To date, ~119K cy of the soil
has been removed.

Groundwater Monitoring will be funded under site JAAP-GWM.

PROPOSED PLAN



NORTHERN ASH PILE (M9)
JAAP-009

SITE DESCRIPTION

PROPOSED PLAN

STATUS

The Northern Ash Pile is approximately six acres in the north end of
the Mfg. Area.  The contents are very similar to the Southern Ash
Pile (JAAP-001), but was first capped in 1968.

As a result of erosion, the site was recapped in 1985 with an addi-
tional 12 inches of clay and six inches of topsoil. The cap was
repaired in 1993 and a leachate control system was installed in
1999. In 2001, as part of a maintenance action, the cap drainage was
improved by increasing grade (mixture of clay and treated soil from
the biotreatment facility).

This site is intended to be transferred to the State of Illinois.

It is part of SRU6 (landfills).

The cap will be maintained until the landfill contents (approximately 124K cy) are excavated and disposed at the
WCLF or other off-site disposal facility. RA cost estimates are based on no disposal fees at WCLF.

RRSE RATING: Low

CONTAMINANTS: Sulfate

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, IRA

CURRENT IRP PHASE: RA

FUTURE IRP PHASE: RA

Joliet AAP 2004 Installation Action Plan
Active Site Descriptions - Page 6
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M11 LANDFILL (M11)
JAAP-011

SITE DESCRIPTION

PROPOSED PLAN

STATUS

The original study site covered 100 acres in the southwestern
portion of the Mfg. Area. The area was originally mined for gravel,
then later received a variety of wastes. The Landfill Area is approxi-
mately 20 acres. It contains mostly construction debris and was used
from 1952-78. Groundwater contamination was not detected during
RI sampling.

The consolidation of site debris will result in capping 11 acres of the
site. It is part of SRU6 (landfills).

This site is intended to be transferred to USDA.

Consolidation of the waste and construction of a RCRA Subtitle
C cap will be performed. Long term post-closure cap mainte-
nance will be performed. Groundwater Monitoring will be
funded under site JAAP-GWM.

RRSE RATING: Low

CONTAMINANTS: Metals

MEDIA OF CONCERN:
Groundwater, Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, IRA

CURRENT IRP PHASE: None

FUTURE IRP PHASE: RA, LTM
(cap maintenance)



SELLITE MANUFACTURING AREA (M12)
JAAP-012

SITE DESCRIPTION

PROPOSED PLAN

STATUS

RRSE RATING: High

CONTAMINANTS: Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA

Joliet AAP 2004 Installation Action Plan
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This area is 16 acres in the northwest corner of the Mfg. Area.
Sellite was used to purify TNT. Lead contaminated soil has been
detected in this area.

This site is intended to be transferred to USDA.

This is an interim ROD site and final remedial goals have not been
established.

A Final ROD is expected in CY04. Approximately 3,700 cy of lead-
contaminated soil will be excavated and transported to an appropri-
ate disposal site.
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M13 GRAVEL/EXCAVATION PITS (M13)
JAAP-013

SITE DESCRIPTION

PROPOSED PLAN

STATUS

RRSE RATING: Low

CONTAMINANTS: SVOCs, Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD

CURRENT IRP PHASE: None

FUTURE IRP PHASE: RA, LTM

This area contains four pits that were originally mined for gravel.
The unused pits received various disposals later. The area totals 130
acres in the central portion of the Mfg. Area. Thirteen acres will
require a RCRA Subtitle D cap. The soil is contaminated with
metals and SVOCs.

It is part of SRU6 (landfills).

The acreage outside of the landfill area was transferred to the State
of Illinois in August 2000. The 13 acre landfill area will be trans-
ferred to the State after remediation is completed.

A Groundwater Management Zone (GMZ) has been established.

A RCRA Subtitle D cap will be constructed. Cap maintenance and long term monitoring will continue. Groundwater
Monitoring will be funded under site JAAP-GWM.



This site was created to address all groundwater monitoring at Joliet
AAP. Sites included are: JAAP-001, 003, 004, 005, 006, 007, 008,
0L1, 0L2, 0L3, L14.

The groundwater activities currently include surveying 181 points,
monitoring 110 wells and 18 surface water locations. Monitoring
activities are expected to be reduced to annual sampling after the
FY04 five-year review.

Groundwater monitoring will continue. An installation-wide five-
year review will be conducted in FY09 and FY14.

INSTALLATION-WIDE GWATER MONITORING
JAAP-GWM

SITE DESCRIPTION

PROPOSED PLAN

STATUS

RRSE RATING: High

CONTAMINANTS: Explosives,
VOCs, Metals

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE: PA/SI,
RI/FS, RD, RA

CURRENT IRP PHASE: LTM

FUTURE IRP PHASE: LTM

Joliet AAP 2004 Installation Action Plan
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GROUP 61 TNT - RIDGE & FURROW SYSTEM (L1)
JAAP-0L1

SITE DESCRIPTION

PROPOSED PLAN

STATUS

RRSE RATING: High

CONTAMINANTS: Explosives, TPH

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE: PA/SI,
RI, RD/RA (GW and PCBs)

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA

Joliet AAP 2004 Installation Action Plan
Active Site Descriptions - Page 12

Group 61 is a demilitarization process area that covers 80 acres in
the north central portion of the LAP Area and is part of SRU1 for
explosives-contaminated soil. The site contains the Ridge-and-
Furrow System, where ammunition washout effluent was allowed
to evaporate.

This site is intended to be transferred to USDA.

This is an interim ROD site for explosives-contaminated soil and
final remedial goals have not been established.

PCB-contaminated soil (155cy) was removed in August 1999.

A Groundwater Management Zone (GMZ) has been established.

The Final ROD is expected in CY04. Approximately 6,065 cy of explosives-contaminated soils will be excavated and
transported to JAAP-004 for treatment. Approximately 1275 cy of TPH-contaminated soils will be excavated and
disposed of in the WCLF. Groundwater Monitoring will be funded under site JAAP-GWM.
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EXPLOSIVE BURNING GROUND (L2)
JAAP-0L2

SITE DESCRIPTION

PROPOSED PLAN

STATUS

RRSE RATING: High

CONTAMINANTS: Explosives,
Metals

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE: PA/SI,
RI, RD (GW), IRA

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA,
LTM (JAAP-GWM)

This site is 45 acres in the west central portion of the LAP Area.
It was used for the open combustion of munitions and explosive
wastes. It also contained popping furnaces and oil disposal pits.
Soils containing metals near popping furnaces are part of SRU2.
Soils around burning pads with explosives and metals are part of
SRU3. UXO is present.

A GMZ has been established.

This is an interim ROD site and final remedial goals have not
been established for soils.

This site is intended to be transferred to USDA.

Approximately 4,440 cy of metals-contaminated soils will be
excavated and disposed in hazardous waste disposal facility.

An additional 16,350 cy of soils contaminated with both explosives and metals will be excavated and treated or
disposed.

The Final ROD is expected in CY04. Groundwater Monitoring will be funded under site JAAP-GWM.



DEMO AREA (L3)
JAAP-0L3

SITE DESCRIPTION

PROPOSED PLAN

STATUS

RRSE RATING: High

CONTAMINANTS: Explosives,
Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI, IRA

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA

Joliet AAP 2004 Installation Action Plan
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This site is 50 acres in the west central portion of the LAP Area.
It was used for open combustion of refuse and contained a fire
training site. The fire training area and soils east of demolition
pits have metals (SRU2). Areas within the berms have metals
and explosives (SRU3). Berm soil will be capped as part of
SRU6. UXO is present.

A GMZ has been established.

This is an interim ROD site and final remedial goals have not
been established for soils.

This site is intended to be transferred to USDA.

Approximately 185 cy of metals-contaminated soils will be excavated and disposed in non-hazardous waste disposal
facility.

An additional 1,070 cy of soils contaminated with both explosives and metals will be excavated and treated or
disposed.

Approximately 7.5 acres will be capped.

The Final ROD is expected in CY04. Groundwater Monitoring will be funded under site JAAP-GWM.



L4 LANDFILL AREA (L4)
JAAP-0L4

SITE DESCRIPTION

PROPOSED PLAN

STATUS

RRSE RATING: Low

CONTAMINANTS: Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE: PA/SI,
RI/FS, RD

CURRENT IRP PHASE: None

FUTURE IRP PHASE: RA

Joliet AAP 2004 Installation Action Plan
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The landfill is two acres in the west central portion of the LAP Area.
It was reportedly filled with early construction wastes. It is part of
SRU6 (landfills).

This site is intended to be transferred to USDA.

Approximately 37K cy will be excavated and transported to WCLF
or other appropriate off-site disposal facility.
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SALVAGE YARD (L5)
JAAP-0L5

SITE DESCRIPTION

PROPOSED PLAN

STATUS

RRSE RATING: High

CONTAMINANTS: Metals, TPH,
PCBs

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA

This site is approximately 16 acres in the northwestern portion of
the LAP Area. It was used for open storage and salvage of
miscellaneous installation materials. Metals, PCBs and TPH
were detected in the soil above action levels.

This is an interim ROD site and final remedial goals have not
been established for soils.

This site is intended to be transferred to USDA.

The Final ROD is expected in CY04.

Approximately 1,070 cy of metals-contaminated soil will be excavated
and transported to WCLF or other off-site disposal facility.

Approximately 1,135 cy of TPH-contaminated soil will be excavated and transported to WCLF or other off-site disposal
facility.

Approximately 1,965 cy of PCB-contaminated soil will be excavated and disposed.



GROUP 1 (L7), GROUP 2 (L8), GROUP 3 (L9) GROUP 3A
JAAP-0L7, 0L8, 0L9, L10

SITE DESCRIPTION

PROPOSED PLAN

STATUS

RRSE RATING: High

CONTAMINANTS: Explosives,
PCBs

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA

Joliet AAP 2004 Installation Action Plan
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These Groups (1, 2, 3, 3A) are located in the eastern portion of the
LAP Area and cover about 100 acres each. They were used to load,
assemble and pack munitions such as bombs, shells, and mines.

PCB-contaminated soil was remediated in 1999.

These sites are intended to be transferred to USDA. They are interim
ROD sites and final remedial goals have not been established for
explosives.

A Final ROD is expected in CY04.

JAAP-0L7:  ~1,850 cy of explosives-contaminated soil will be excavated and transported to JAAP-004 for treatment.

JAAP-0L8:  ~400 cy of explosives-contaminated soil will be excavated and transported to JAAP-004 for treatment.

JAAP-0L9:  ~1,500 cy of explosives-contaminated soil will be excavated and transported to JAAP-004 for treatment.

JAAP-L10:  ~1,660 cy of explosives-contaminated soil and sediment will be excavated and transported to JAAP-004
for treatment.
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GROUP 4 - FUSE PRODUCTN/SMOKELESS POWDER
JAAP-L14

SITE DESCRIPTION

PROPOSED PLAN

STATUS

RRSE RATING: High

CONTAMINANTS: Explosives

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI, RD (GW)

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA,
LTM (JAAP-GWM)

This site is in the southwestern portion of the LAP Area and covers
approximately 60 acres. This site was part of the Fuze and Booster
Area.

A GMZ has been established.

This site is intended to be transferred to USDA and the State of
Illinois.

This site is an interim ROD site and final remedial goals have not
been established for soil.

A Final ROD is expected in CY04.

Approximately 420 cy of explosives-contaminated soil will be
excavated and transported to JAAP-004 for treatment.

Groundwater monitoring will be funded under site JAAP-GWM.



The site is in the northern portion of the LAP Area and occupies
approximately 2 acres. A small disposal pit in the southwest corner of
the investigated area requires metals-contaminated soils remediation.

This site is intended to be transferred to USDA.

This is an interim ROD site and final remedial goals have not been
established.

A Final ROD is expected in CY04.

Only a small area on the southwest corner of L23 (aka L23A)
requires excavation and disposal (at WCLF) of 3,300 cy of metals-
contaminated soils.

DISPOSAL PIT AT GROUP 27
JAAP-L23

SITE DESCRIPTION

PROPOSED PLAN

STATUS

RRSE RATING: High

CONTAMINANTS: Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE: PA/SI,
RI

CURRENT IRP PHASE: FS
(Funded)

FUTURE IRP PHASE: RD, RA

Joliet AAP 2004 Installation Action Plan
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Site ID SiteType SiteDescription RRSE PA SI RI RD RAC RAO LTM IRA(C) IRA(U) RIP Date RC Date
JAAP-001-R-01 Burn Area Demolition Area (L3) High C U F F F 0 0 201709
JAAP-002-R-01 Burn Area Explosive Burning Ground 1 (L2) High C U F F F 0 0 201709
JAAP-003-R-01 Small Arms Range Training Area 7 NE C U F F 0 0 201709
JAAP-004-R-01 Burn Area Former Burning Area (L34) C U F F F F 0 0 201710 203209
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M5 - TETRYL PRODUCTION AREA (M5)
JAAP-005

SITE DESCRIPTION STATUS

M7 - RED WATER AREA SOUTH OF TNT DITCH (M7)
JAAP-007

SITE DESCRIPTION STATUS

The tetryl area occupies 225 acres in the center of the Mfg. Area.
Parts of it are in SRU 1 (explosives in soil) and other parts in SRU 3
(explosives and metals in soil). Soil removal was completed in 1999.

This site was transferred to the State of Illinois in Aug 2000.

A Groundwater Management Zone (GMZ) has been established.

Groundwater Monitoring will be funded under site JAAP-GWM.

The Red Water Area is 50 acres on the south end of the TNT Ditch
Complex. The area was used for treatment of red water from the TNT
production. The red water lagoon was remediated in 1985. It is part of
SRU 1 (explosives in soil).

This site is intended to be transferred to the State of Illinois.

A Groundwater Management Zone (GMZ) has been established.

Approximately 16K cy of explosives-contaminated soil were excavated
in FY02. This soil was treated at JAAP-004. This completes the soil
RA at this site.

Groundwater Monitoring will be funded under site JAAP-GWM.

RRSE RATING: High

CONTAMINANTS: Metals,
Explosives

MEDIA OF CONCERN:
Groundwater, Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199909

RRSE RATING: High

CONTAMINANTS: Explosives,
Metals

MEDIA OF CONCERN:
Groundwater, Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA, IRA, LTM

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 200112



Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 2

ACID MANUFACTURING AREA (M8)
JAAP-008

SITE DESCRIPTION STATUS

The Acid Manufacturing Area is 200 acres in the north central part of
the Mfg. Area. Its plants were used to produce the nitric and sulfuric
acids for the TNT and Tetryl processes.

A Groundwater Management Zone (GMZ) has been established.

This site was transferred to the State of Illinois on August 10, 2000.

Groundwater Monitoring will be funded under site JAAP-GWM.

RRSE RATING: Low

CONTAMINANTS: Explosives

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, IRA, RA, LTM

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199912

TOLUENE TANKS FARMS (3) (M10)
JAAP-010

SITE DESCRIPTION

RRSE RATING: Medium

CONTAMINANTS: VOCs

MEDIA OF CONCERN:
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA(C), LTM

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199909

STATUS

These three tank farm areas lie in the north end of the Mfg. Area.
Each farm is approximately 10 acres and had four tanks per site. All of
the tanks have been removed. Toluene, a feedstock for TNT produc-
tion, was stored in these tanks. No further action is necessary for the
soil at any of the tank farms, but the central and west tank farms had
groundwater contamination.

A Groundwater Management Zone (GMZ) has been established.
Groundwater monitoring is now complete, since four sampling round
results did not exceed remedial goals.

This site was transferred to the State of Illinois in August 2000.
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FORMER POND AREA (M14)
JAAP-014

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS: SVOCs,
Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199305

STATUS

This site contains 14 acres in the western portion of the Mfg. Area.
A small pond was observed in historic photographs and was later filled.

This site was transferred to USDA in November 1997.

Contaminants were below action levels; no further action is necessary.

FORMER SEWAGE TREATMENT PLANT (M15)
JAAP-015

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS: Explosives

MEDIA OF CONCERN:
Groundwater, Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199305

STATUS

The plant is in the northwest portion of the Mfg. Area and occupies 2
acres. It was taken out of service in 1982 when a new facility was
constructed nearby.

This site was transferred to USDA in November 1997.

Contaminants were below action levels; no further action is necessary.
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MOTOR POOL AREA (M16)
JAAP-016

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS: SVOCs,
Metals

MEDIA OF CONCERN:
Sediment

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199305

STATUS

The Motor Pool Area is about 8 acres in the north portion of the Mfg.
Area. It was used to service the mobile equipment of the plant.

This site was transferred to the State of Illinois in August  2000.

Contaminants were below action levels; no further action is necessary.

LAUNDRY FACILITY (M17)
JAAP-017

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199305

STATUS

The laundry was contained in one building in the northern portion
of the Mfg. Area. It was used to launder work clothes that may
have been contaminated.

This site was transferred to the State of Illinois in August 2000.

No site-related contamination was detected; no further action is
necessary.
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HERBICIDE STORAGE AREA (M18)
JAAP-018

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199305

STATUS

The area was one building in the northeastern portion of the Mfg.
Area that was used for the storage of pesticides.

This site was transferred to the State of Illinois in August  2000.

No site-related contamination was detected; no further action is
necessary.

GROUP 70 - MOTOR POOL
JAAP-0L6

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS: Metals,
PCBs, Organics

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA(C)

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199711

STATUS

Located in the southwestern portion of the LAP area, Group 70
covered approximately 120 acres. Facilities included an electrical
shop, a locomotive service building, a carpenter’s shop, an above-
ground gas storage tank, two fuel oil tanks, a motor pool, a
laundry, and equipment storage sheds. All remediation (excava-
tion and disposal of soils) was completed in November 1997.

This site has been transferred to Will County, IL, and the State of
Illinois. The State of Illinois received their portion in August 2000.
Will County received their portion in March 2002.
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TEST SITE
JAAP-L11

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS: Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA(C)

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199912

STATUS

This area is 33 acres in the south portion of the LAP Area. It was
used to verify firing velocities and impact effectiveness of various
munitions.

This site is intended to be transferred to State of Illinois.

Metal-contaminated soil and UXO were removed in 2002.

DOYLE LAKE AREA
JAAP-L12

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS: Explosives
Metals

MEDIA OF CONCERN:
Sediment

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

Doyle Lake is a 12 acre site in the southeast portion of the LAP
Area. It received run-off from the load lines.

This site was transferred to USDA in November 1997.

Exposure pathways considered incomplete. No further action is
necessary.
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GROUP 68
JAAP-L13

SITE DESCRIPTION

This group is 125 acres in the southwestern portion of the LAP Area.
It consists of 23 Earth-covered Storage Magazines (ECM) that were
originally used to store fuzes.

This site is intended to be transferred to USDA.

This site does not pose an unacceptable risk; no further action is
necessary.

RRSE RATING: Not Evaluated

CONTAMINANTS: Explosives

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

GROUP 5
JAAP-L15

SITE DESCRIPTION

RRSE RATING: Medium

CONTAMINANTS: TPH,
Explosives

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199604

STATUS

This site is in the southwestern portion of the LAP Area and
covers a approximately 60 acres.  This site was part of the Fuze
and Booster Area.

This site is intended to be transferred to USDA.

The site does not pose an unacceptable risk; no further action is
necessary.



GROUP 6
JAAP-L16

STATUSSITE DESCRIPTION

This site is in the southwestern portion of the LAP Area and covers
approximately 60 acres. This site was part of the Fuze and Booster
Area. L16 is part of SRU 1 (explosives in soil). UXO is present at this
site.

This site is intended to be transferred to the State of Illinois.

Explosives-contaminated soil was excavated in FY02.

Joliet AAP 2004 Installation Action Plan
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GROUP 7
JAAP-L17

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS: PCBs

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA(C)

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199912

STATUS

This site is in the southwestern portion of the LAP Area and
covers approximately 60 acres. L17 is part of SRU 4. This site
was part of the Fuze and Booster Area.

PCB-contaminated soil was excavated and disposed off-site in
August 1999.

This site is intended to be transferred to the State of Illinois.

No further action is necessary.

RRSE RATING: High

CONTAMINANTS: Metals,
Explosives

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI/FS, RD, RA(C)

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 200212
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GROUPS 8 AND 9
JAAP-L18 AND JAAP-L19

SITE DESCRIPTION

These groups are in the western portion of the LAP Area and cover a
combined 30 acres. These groups originally produced primers. This
site was part of the Fuze and Booster Area.

This site is intended to be transferred to USDA.

No unacceptable risk was posed by these sites. No further action is
necessary.

RRSE RATING: Low

CONTAMINANTS: Metals,
Explosives

MEDIA OF CONCERN: Soil,
Groundwater

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412 (Group 8)
                   199604 (Group 9)

STATUS

GROUP 20
JAAP-L20

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

This is the sewage treatment plant in the southwestern portion of
the LAP Area that covers 3 acres.

This site is intended to be transferred to USDA.

No site related contamination was detected.  No further action is
necessary.
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SANITARY LANDFILL
JAAP-L21

SITE DESCRIPTION

L21 is a site totalling 450 acres with miscellaneous structures, shops,
and storage sheds. It also encompasses a small, closed sanitary landfill
that was capped in 1993 under an approved closure plan. Landfill
groundwater monitoring continues (non-IRP).

This site was transferred to USDA.

No further action is necessary.

RRSE RATING: Not Evaluated

CONTAMINANTS: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS, IRA

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

GROUP 25 RAILROAD CLASSIFICATION YARD
JAAP-L22

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS: Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

The site is in the northwest portion of the Mfg. Area and occu-
pies approximately 36 acres.  This site is a former railroad
classification yard.

This site was transferred to USDA in November 1997.



Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 11

GROUP 29
JAAP-L24

SITE DESCRIPTION

Group 29 is a Railroad Classification Yard in the north central portion
of the LAP Area. It occupies 36 acres.

This site was transferred to USDA in November 1997.

No historical evidence of contamination was identified. No further
action is necessary.

RRSE RATING: Not Evaluated

CONTAMINANTS: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

GROUP 62
JAAP-L25

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS: Explosives,
Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

L25 includes two sets of inert warehouses and occupies 280
acres in the central portion of the LAP Area.

This site was transferred to USDA in November 1997.

No site -related contamination was detected. No further action is
necessary.



Joliet AAP 2004 Installation Action Plan
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GROUP 63
JAAP-L26

SITE DESCRIPTION

Group 63 is a 400 acre site containing 78 earth-covered storage
magazines in the northwestern portion of the LAP Area.

This site was transferred to USDA in November 1997.

No site -related contamination was detected. No further action is
necessary.

RRSE RATING: Not Evaluated

CONTAMINANTS: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

GROUP 64
JAAP-L27

SITE DESCRIPTION

RRSE RATING: Low

CONTAMINANTS: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

Group 64 is a 240 acre site that contains 34 aboveground maga-
zines in the eastern portion of the LAP Area.

This site is intended to be transferred to USDA.

No historical evidence of contamination was identified. No
further action is necessary.



Joliet AAP 2004 Installation Action Plan
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GROUP 65
JAAP-L28

SITE DESCRIPTION

Group 65 is a 200 acre site that contains 22 earth-covered storage
magazines in the southeastern portion of the LAP Area.

This site is intended to be transferred to USDA.

Field screening indicated no contamination. No further action is
necessary.

RRSE RATING: Not Evaluated

CONTAMINANTS: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

RCRA HAZARDOUS STORAGE GROUP (GROUP 66)
AND GROUP 66A
JAAP-L29 AND JAAP-L30

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

These groups, in the northeastern portion of the LAP Area, contain a
combined 129 earth-covered storage magazines on 710 acres.

Both of these sites were transferred to USDA in November 1997.

Field screening indicated no contamination.  No further action is
necessary.



EXTRACTION PITS
JAAP-L31

SITE DESCRIPTION

This site contains three small pits, totaling about 5 acres, in the south-
western portion of the LAP Area. They were originally borrow pits.

This site is intended to be transferred to USDA.

Soil sampling indicated no site related contamination.  No further action
is necessary.

RRSE RATING: Not Evaluated

CONTAMINANTS: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

GROUP 60
JAAP-L32

SITE DESCRIPTION

RRSE RATING: High

CONTAMINANTS: Metals

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199510

STATUS

This group contains the former administration and housing area in the
southern portion of the LAP Area. Numerous buildings are contained
within the 140 acres.

This site was transferred to the State of Illinois in August 2000.

Contaminants of concerns were detected below action levels.  No
further action is necessary.

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 14



PVC AREA
JAAP-L33

SITE DESCRIPTION

It involves 130 acres in the central portion of the LAP Area and was
used as an outdoor test range.

This site is intended to be transferred to USDA.

Contaminants of concerns were detected below action levels. No
further action is necessary.

RRSE RATING: Low

CONTAMINANTS: Explosives

MEDIA OF CONCERN: Soil

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

FORMER BURNING AREA
JAAP-L34

SITE DESCRIPTION

RRSE RATING: Not Evaluated

CONTAMINANTS: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

This area covers 7 acres in the central portion of the LAP Area. It was
used to burn and backfill materials.

This site is intended to be transferred to USDA.

Contaminants of concerns were detected below action levels. No
further action is necessary.

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 15



FILL AREA
JAAP-L35

SITE DESCRIPTION

This is a 3 acre site in the west central portion of the LAP Area.

This site is intended to be transferred to USDA.

Contaminants of concerns were detected below action levels. No
further action is necessary.

RRSE RATING: Not Evaluated

CONTAMINANTS: None

MEDIA OF CONCERN: None

COMPLETED IRP PHASE:
PA/SI, RI/FS

CURRENT IRP PHASE: RC

FUTURE IRP PHASE: RC

RC DATE: 199412

STATUS

Joliet AAP 2004 Installation Action Plan
Response Complete Site Descriptions - Page 16



1978 Sep ................ IRP Installation Assessment

1982 Nov................ Installation Restoration Survey

1983 Aug................ JAAP Phase II Technical Report

1985 Oct ................ JAAP Red Water Lagoon Remedial Action

1986 Aug................Midwest Site Confirmatory Survey, Round 1
Sep ................Midwest Site Confirmatory Survey, Round 2
Nov................Midwest Site Confirmatory Survey Assessment

1987 Jul ..................Manufacturing Area NPL Listing

1989 Apr ................LAP Area NPL Listing
Jun ................. Interagency Agreement (IAG) Signed

1990 Sep ................Manufacturing Area Phase I RI

1993 May ...............Manufacturing Area Phase II RI
Jul ..................LAP Area Phase I RI

1994 Dec................LAP Area Phase II RI

1996 Apr ................Preliminary Remediation Goals

1997 Sep ................Feasibility Study - All sites
Dec ................Proposed Plan - All sites

1998 Nov................Record of Decision
Dec ................Deadlines for Completion of Draft Primary Documents and Project Schedule

1999 Apr ................Remedial Action Start - All final ROD sites
Dec ................RD/RA Final Work Plan - All final ROD sites

Joliet AAP 2004 Installation Action Plan
Schedule - Past & Projected Milestones - Page 1

Schedule

PAST MILESTONES

Year of RA Completion Excluding LTM: 2009
Year of IRP Completion including LTM: 2032

PROJECTED MILESTONES
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Schedule

NO FURTHER ACTION SITES

Site Site Name RC Date

JAAP-005 ........ M5 - Tetryl Production Area .............................................. 199909
JAAP-007 ........ M7 - Red Water Area South of TNT Ditch....................... 200112
JAAP-008 ........ Acid Manufacturing Area .................................................. 199912
JAAP-010 ........ Toluene Tank Farms (3) ..................................................... 199909
JAAP-014 ........ Former Pond Area ............................................................. 199305
JAAP-015 ........ Former Sewage Treatment Plant ....................................... 199305
JAAP-016 ........ Motor Pool Area ................................................................ 199305
JAAP-017 ........ Laundry Facility .................................................................. 199305
JAAP-018 ........ Herbicide Storage Area ..................................................... 199305
JAAP-0L6 ....... Group 70 - Motor Pool ....................................................... 199711
JAAP-L11 ........ Test Site .............................................................................. 199912
JAAP-L12 ....... Doyle Lake Area ............................................................... 199412
JAAP-L13 ....... Group 68 ............................................................................. 199412
JAAP-L15 ....... Group 5 ............................................................................... 199604
JAAP-L16 ....... Group 6 ............................................................................... 200212
JAAP-L17 ....... Group 7 ............................................................................... 199912
JAAP-L18 ....... Group 8 ............................................................................... 199412
JAAP-L19 ....... Group 9 ............................................................................... 199604
JAAP-L20 ....... Group 20 ............................................................................. 199412
JAAP-L21 ....... Sanitary Landfill ................................................................. 199412
JAAP-L22 ....... Group 25 Railroad Classification Yard ............................... 199412
JAAP-L24 ....... Group 29 ............................................................................. 199412
JAAP-L25 ....... Group 62 ............................................................................. 199412
JAAP-L26 ....... Group 63 ............................................................................. 199412
JAAP-L27 ....... Group 64 ............................................................................. 199412
JAAP-L28 ....... Group 65 ............................................................................. 199412
JAAP-L29 ....... RCRA Hazardous Storage (Group 66) .............................. 199412
JAAP-L30 ....... Group 66A .......................................................................... 199412
JAAP-L31 ....... Extraction Pits .................................................................... 199412
JAAP-L32 ....... Group 60 ............................................................................. 199510
JAAP-L33 ....... PVC Area .......................................................................... 199412
JAAP-L34 ....... Former Burning Area ......................................................... 199412
JAAP-L35 ....... Fill  Area ............................................................................. 199412
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CURRENT PHASE

AEDBR FY FY FY FY FY FY FY
# SITE NAME RRSE PHASE 2004 2005 2006 2007 2008 2009 2010+

JAAP-001 Southern Ash Pile Low RA

JAAP-002 Explosive Burning Ground High RD
RA

JAAP-003 Flashing Grounds High RD
RA

JAAP-004 Lead Azide Area High RI/FS
RD
RA
RA(O)

JAAP-006 M6 TNT Ditch Complex High RA

JAAP-009 Northern Ash Pile Low RA

JAAP-011 M11 Landfill Low RA
LTM

JAAP-012 Sellite Manufacturing Area High RD
RA

JAAP-013 M13 Gravel/Excavation Pits Low RA
LTM

JAAP-0L1 Group 61 TNT - Ridge & Furrow System High RD
RA

JAAP-0L2 Explosive Burning Ground High RD
RA

FUTURE PHASE

IAP Schedule Chart continued next page

Joliet AAP Installation Action Plan Schedule
(Based on Cost-to-Complete current funding constraints)

Schedule



Joliet AAP Installation Action Plan Schedule
(Based on Cost-to-Complete current funding constraints)

Schedule
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CURRENT PHASE

AEDBR FY FY FY FY FY FY FY
# SITE NAME RRSE PHASE 2004 2005 2006 2007 2008 2009 2010+

JAAP-0L3 Demo Area High RD
RA

JAAP-0L4 L4 Landfill Area Low RA

JAAP-0L5 Salvage Yard High RD
RA

JAAP-0L7 Group 1 High RD
RA

JAAP-0L8 Group 2 High RD
RA

JAAP-0L9 Group 3 High RD
RA

JAAP-L10 Group 3A High RD
RA

JAAP-L14 Group 4 - Fuse Productn/Smokeless High RD
Powder RA

JAAP-L23 Disposal Pit at Group 27 High RD
RA

JAAP-GWM Installation-wide Gwater Monitoring High LTM

FUTURE PHASE
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27-OCT-2003 08:16

AEDBR

Phase Summary
This report identifies the number of approved sites in each remedial action phase, action
and remedy status. Information is derived from data stored in the AEDB Restoration
Module.   

Fall 2003/ WorkingUnited States Army

Army
Environmental
Database

C F U C F U C F U

C F U C F U C F U

C F U C F U

54 0 0 54 0 0 41 0 13

15 0 14 9 0 0 9 11 9

0 0 1 3 2 1

0 0 25

0 0 9

0 0

RC RC RC

RC RC RC

RC RC

Phase/Status/Sites

FRA IRA
C F U C F U
14 20 4 10 0 0

Remedy/Status/Actions(Sites)

(14) (19) (4) (9) (0) (0)

RIP Total:
34RC Total:
0

PA SI RI/FS

RD IRA RA(C)

RA(O) LTM
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 Installation Action Plan
This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete   
information for all Site(s) within selected Installation.  The report is used as an attachment to the   
Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.   
Runtime filters are listed in a separate section at the end of the report.

Fall 2003/ Working

27-OCT-2003 08:17
AEDBR

Oversight: NORTHWEST
MSC:

JOLIET
AAP

Installation:

Site RRSE Media
Evaluated

Phase(s)
Completed

Phase(s)
Underway

Phase(s)
Future

# IRA
Completed

# IRA
Underway

# IRA
Future

LTM
Status

RIP Date RC Date

JAAP-001

JAAP-002

JAAP-003

JAAP-004

JAAP-005

3A

1A

1A

1A

1A

SL

SL

SL

SL

SL

PA
SI
RI
RD
IRA
PA
SI
PA
SI
PA
SI

PA
SI
RI
RD

RAC

RAC

RI
RD
RI
RD
RI
RD

RAC
RAO

RAC

RAC

2

0

0

0

0

0

0

0

0

0

0

0

0

0

0

200808

200509

200609

200909

199909

200709

ILState:
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United States Army
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Database

 Installation Action Plan
This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete   
information for all Site(s) within selected Installation.  The report is used as an attachment to the   
Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.   
Runtime filters are listed in a separate section at the end of the report.

Fall 2003/ Working

27-OCT-2003 08:17
AEDBR

Oversight: NORTHWEST
MSC:

JOLIET
AAP

Installation:

Site RRSE Media
Evaluated

Phase(s)
Completed

Phase(s)
Underway

Phase(s)
Future

# IRA
Completed

# IRA
Underway

# IRA
Future

LTM
Status

RIP Date RC Date

JAAP-006

JAAP-007

JAAP-008

1A

1A

3A

SL

SL

SL

PA
SI
RI
RD
IRA
PA
SI
RI
RD
IRA
RAC
LTM
PA
SI
RI
RD
IRA
RAC
LTM

RAC 1

1

1

0

0

0

0

0

0

C

C

200509

200112

199912

ILState:
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 Installation Action Plan
This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete   
information for all Site(s) within selected Installation.  The report is used as an attachment to the   
Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.   
Runtime filters are listed in a separate section at the end of the report.

Fall 2003/ Working

27-OCT-2003 08:17
AEDBR

Oversight: NORTHWEST
MSC:

JOLIET
AAP

Installation:

Site RRSE Media
Evaluated

Phase(s)
Completed

Phase(s)
Underway

Phase(s)
Future

# IRA
Completed

# IRA
Underway

# IRA
Future

LTM
Status

RIP Date RC Date

JAAP-009

JAAP-010

JAAP-011

JAAP-012

3A

2A

3A

1A

SL

GW

GW

SL

PA
SI
RI
RD
IRA
PA
SI
RI
RD

RAC
LTM
PA
SI
RI
RD
IRA
PA
SI

RAC

RI
RD

RAC
LTM

RAC

1

0

1

0

0

0

0

0

0

0

0

0

C

F

200803

199909

200709

200512

ILState:
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 Installation Action Plan
This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete   
information for all Site(s) within selected Installation.  The report is used as an attachment to the   
Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.   
Runtime filters are listed in a separate section at the end of the report.

Fall 2003/ Working

27-OCT-2003 08:17
AEDBR

Oversight: NORTHWEST
MSC:

JOLIET
AAP

Installation:

Site RRSE Media
Evaluated

Phase(s)
Completed

Phase(s)
Underway

Phase(s)
Future

# IRA
Completed

# IRA
Underway

# IRA
Future

LTM
Status

RIP Date RC Date

JAAP-013

JAAP-014

JAAP-015

JAAP-016

JAAP-017

JAAP-018

3A

0A

0A

0A

0A

0A

GW PA
SI
RI
RD
PA
SI
RI
PA
SI
RI
PA
SI
RI
PA
SI
RI
PA
SI
RI

RAC
LTM

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

F 200709

199305

199305

199305

199305

199305

ILState:
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 Installation Action Plan
This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete   
information for all Site(s) within selected Installation.  The report is used as an attachment to the   
Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.   
Runtime filters are listed in a separate section at the end of the report.

Fall 2003/ Working

27-OCT-2003 08:17
AEDBR

Oversight: NORTHWEST
MSC:

JOLIET
AAP

Installation:

Site RRSE Media
Evaluated

Phase(s)
Completed

Phase(s)
Underway

Phase(s)
Future

# IRA
Completed

# IRA
Underway

# IRA
Future

LTM
Status

RIP Date RC Date

JAAP-0L1

JAAP-0L2

JAAP-0L3

JAAP-0L4

JAAP-0L5

1A

1A

1A

3A

1A

SL

SL

SL

GW

SL

PA
SI

PA
SI

IRA
PA
SI

IRA
PA
SI
RI
RD
PA
SI
RI

RI
RD

RAC
RI
RD

RI
RD

RD

RAC

RAC

RAC

RAC

0

1

1

0

0

0

0

0

0

0

0

0

0

0

0

200609

200709

200709

200909

200609

ILState:
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 Installation Action Plan
This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete   
information for all Site(s) within selected Installation.  The report is used as an attachment to the   
Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.   
Runtime filters are listed in a separate section at the end of the report.

Fall 2003/ Working

27-OCT-2003 08:17
AEDBR

Oversight: NORTHWEST
MSC:

JOLIET
AAP

Installation:

Site RRSE Media
Evaluated

Phase(s)
Completed

Phase(s)
Underway

Phase(s)
Future

# IRA
Completed

# IRA
Underway

# IRA
Future

LTM
Status

RIP Date RC Date

JAAP-0L6

JAAP-0L7

JAAP-0L8

JAAP-0L9

JAAP-GWM

1A

1A

1A

1A

1A

SL

SL

GW
SL

SL

GW

PA
SI
RI
RD

RAC
PA
SI

PA
SI

PA
SI

PA
SI
RI
RD

RAC

RI
RD

RAC
RI
RD

RAC
RI
RD

RAC
LTM

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0 U

199711

200609

200512

200512

199912

ILState:
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 Installation Action Plan
This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete   
information for all Site(s) within selected Installation.  The report is used as an attachment to the   
Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.   
Runtime filters are listed in a separate section at the end of the report.

Fall 2003/ Working

27-OCT-2003 08:17
AEDBR

Oversight: NORTHWEST
MSC:

JOLIET
AAP

Installation:

Site RRSE Media
Evaluated

Phase(s)
Completed

Phase(s)
Underway

Phase(s)
Future

# IRA
Completed

# IRA
Underway

# IRA
Future

LTM
Status

RIP Date RC Date

JAAP-L10

JAAP-L11

JAAP-L12

JAAP-L13

JAAP-L14

JAAP-L15

1A

1A

0A

0A

1A

2A

SL

SL

SL

SL

PA
SI

PA
SI
RI
RD

RAC
PA
SI
RI
PA
SI
RI
PA
SI
PA
SI
RI

RI
RD

RAC

RI
RD

RAC

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

200512

199912

199412

199412

200512

199604

ILState:
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 Installation Action Plan
This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete   
information for all Site(s) within selected Installation.  The report is used as an attachment to the   
Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.   
Runtime filters are listed in a separate section at the end of the report.

Fall 2003/ Working

27-OCT-2003 08:17
AEDBR

Oversight: NORTHWEST
MSC:

JOLIET
AAP

Installation:

Site RRSE Media
Evaluated

Phase(s)
Completed

Phase(s)
Underway

Phase(s)
Future

# IRA
Completed

# IRA
Underway

# IRA
Future

LTM
Status

RIP Date RC Date

JAAP-L16

JAAP-L17

JAAP-L18

JAAP-L19

JAAP-L20

1A

1A

3A

3A

0A

SL

SH

GW

GW

PA
SI
RI
RD

RAC
PA
SI
RI
RD

RAC
PA
SI
RI
PA
SI
RI
PA
SI
RI

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

200212

199912

199412

199604

199412

ILState:
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 Installation Action Plan
This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete   
information for all Site(s) within selected Installation.  The report is used as an attachment to the   
Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.   
Runtime filters are listed in a separate section at the end of the report.

Fall 2003/ Working

27-OCT-2003 08:17
AEDBR

Oversight: NORTHWEST
MSC:

JOLIET
AAP

Installation:

Site RRSE Media
Evaluated

Phase(s)
Completed

Phase(s)
Underway

Phase(s)
Future

# IRA
Completed

# IRA
Underway

# IRA
Future

LTM
Status

RIP Date RC Date

JAAP-L21

JAAP-L22

JAAP-L23

JAAP-L24

JAAP-L25

JAAP-L26

0A

0A

1A

0A

0A

0A

SL

PA
SI
RI

IRA
PA
SI
RI
PA
SI
PA
SI
RI
PA
SI
RI
PA
SI
RI

RI
RD

RAC

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

199412

199412

200512

199412

199412

199412

ILState:
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This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete   
information for all Site(s) within selected Installation.  The report is used as an attachment to the   
Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.   
Runtime filters are listed in a separate section at the end of the report.
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AEDBR

Oversight: NORTHWEST
MSC:

JOLIET
AAP

Installation:

Site RRSE Media
Evaluated

Phase(s)
Completed

Phase(s)
Underway

Phase(s)
Future

# IRA
Completed

# IRA
Underway

# IRA
Future

LTM
Status

RIP Date RC Date

JAAP-L27

JAAP-L28

JAAP-L29

JAAP-L30

JAAP-L31

JAAP-L32

3A

0A

0A

0A

0A

1A

SL

SL

PA
SI
RI
PA
SI
RI
PA
SI
RI
PA
SI
RI
PA
SI
RI
PA
SI
RI

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

199412

199412

199412

199412

199412

199510
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 Installation Action Plan
This report provides Relative Risk, Phase, Remedial Action, Remedy-In-Place, and Response Complete   
information for all Site(s) within selected Installation.  The report is used as an attachment to the   
Installation Action Plan. Information is derived from data stored in the AEDB Restoration Module.   
Runtime filters are listed in a separate section at the end of the report.

Fall 2003/ Working

27-OCT-2003 08:17
AEDBR

Oversight: NORTHWEST
MSC:

JOLIET
AAP

Installation:

Site RRSE Media
Evaluated

Phase(s)
Completed

Phase(s)
Underway

Phase(s)
Future

# IRA
Completed

# IRA
Underway

# IRA
Future

LTM
Status

RIP Date RC Date

JAAP-L33

JAAP-L34

JAAP-L35

3A

0A

0A

SL PA
SI
RI
PA
SI
RI
PA
SI
RI

0

0

0

0

0

0

0

0

0

199412

199412

199412

ILState:



• IRA - Red Water Lagoon 1984

• RA - UST removals 1989-1994

• REM - PCB Electric Switch Boxes 1996

• IRA - Fence IRP UXO Areas (L2, L3) 1996

• RA - Group 70 Motor Pool (L6) 1997

• IRA - Ash Pile Caps (2) 1985

• IRA - Ash Pile Cap Repairs 1993

• REM - PCB Waste Oil Pits and associated UXO removal (L2) 1996

• IRA - Install Geo-membrane (SA1) 1996

• IRA - Ash Pile Cap Replacement (M1) 1999

• IRA - Ash Pile Leachate Control System (M9) 1999

• RA - GW monitoring well closure (update sites) 1999

• Bioremediation facility construction completed  1999

• Tetryl Production Area (M5) Soil Excavation completed 2000

• L1, L7, L8, L9, L10, L17, L17 PCB-contaminated soil excavated & disposal
completed 2000

• RA - Red Water Area (M7) 2001

• RA - Test Site (L11) 2002

• RA - Group 6 (L16) 2002

• 001, 005, 006, 007, 008, 013, 010, 0L1, 0L2, 0L3, L14 Groundwater remedy
   (monitored natural attenuation) initiated and underway

• Continue excavation of explosives-contaminated soil from JAAP-006.

• See CTC Table

Joliet AAP 2004 Installation Action Plan
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Remediation Activities

COMPLETED REM/IRA/RA:

CURRENT REM/IRA/RA:

FUTURE REM/IRA/RA:
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COMMUNITY INVOLVEMENT
RESTORATION ADVISORY BOARD (RAB) STATUS

Community Involvement

Community involvement was initiated with the Technical Review Committee (TRC) that began in July 1988, after
the Manufacturing Area was placed on the NPL. The TRC was replaced with a Restoration Advisory Board
(RAB) that began in December 1995 and met monthly until June 1999. The group now meets every other month.

The mission of the RAB is to represent the community by facilitating communications and coordination between the
community and the appropriate government agencies in the environmental cleanup of the JOAAP;  to critically
review and comment on pertinent environmental cleanup documents; to make recommendations to the U.S. Army
and other appropriate governmental agencies regarding cleanup methods and priorities; and to encourage public
participation in accomplishing these goals.

Past meeting activities have included several installation tours, media (radio, television, newspaper) open house,
special training events, and  guest speakers. Individual RAB members have participated in the first IAP workshop,
Region V RAB forum, DERP workshops, public speaking engagements, and radio and newspaper interviews. In
addition, local and regional newspapers cover the RAB meetings.

The RAB Community Co-Chair generates annual reports which are distributed up to the chain of command to the
Office of the Secretary of Defense.

Currently, several RAB members are participating in ecological and human health workgroups formed to finalize
interim ROD issues.
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